

SRT PROGRAM - MIAS SEGMENT

1. Program Design

1.1 Control Tape Design (0-30 days)

~~Evaluate contract~~

Set up test procedure

Start pattern tests

Set up program

Select words and instructions

Script for voicing

[Coord trip MDEC] [Trip to HTTB] 2 days each

1.2 Education & Evaluation Planning (0-60 days)

Education program

Questionnaire preparation

Medical or Bio feedback Material

Scales or monograms for evaluation of data

Preparation of briefing material

1.3 Production and control tapes [30-60 days]

Prepare control tapes

90 minute

60 minute

45 minute

30 minute

25 minute

20 minute

15 minute

10 minute

5 minute

~~4 minute~~

- 2.10 Test and Evaluation
- 2.1 Test and Evaluation of tapes (60-90 days)
- 2.2 Modification Program (90-120 days)
- 2.3 Test and Evaluation of Mod Tapes (120-150 days)
- 2.4 Test and Electronic Unit (150-180 days)
- 2.5 Test & Evaluate Electronic Unit (180-240 days)
- 2.6 HTTB EVALUATION (240-270 days)
- 3.0 Evaluation of Demonstration (270-300 days)
- 4.0 Fabrication of Demonstration System